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STANDARD TWINNING PROJECT FICHE 

Support to the State Statistical Office for capacity building and improving compliance of 

statistics with EU standards 

 

Abbreviations: 

 

IPA  Instrument for Pre-Accession Assistance 

ICT    Information and Communication Technology 

TAIB                                       Transition Assistance and Institution Building Component 

EU                                           European Union 

ESS                                          European Statistical System 

NBRM                                     National Bank  

NDP                                         National Development Plan 

PEP                                          Pre-Accession Economic Programme 

EC                                            European Commission                                                                     

ESA                                          European System of Accounts 

COFOG                                   Classification of the Functions of Government 

NACE Rev.2                           Classifications of Activities 

MIPD                                       Multi-Annual Indicative Planning Document 

SSO                                          State Statistical Office 

R&D                                         Research and Development 

MS                                            Member State 

BC                                            Beneficiary Country 

DWH                                        Data Warehouse 

STS                                      Short-Term Statistics 

SBR                                          Statistical Business Register 

LCS                                          Labour Cost Survey 

LCI                                           Labour Cost Index 

SES                                           Structure of Earnings Statistics 

CFCD                                       Central Financing and Contracting Department 

PL                                             Project Leader 

RTA                                          Resident Twinning Adviser 

PSC                                           Project Steering Committee 

NERP National Economic Reform Programmes  

VA                                     Value added 

GBAORD  Government budget appropriations or outlays for research and           

development 

CIS                 Community Innovation Survey 
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1.  Basic information 

 

 

1.1    Publication reference notice EuropeAid/ 137-856/IH/ACT/MK 

1.2  Programme:  Instrument for Pre-Accession Assistance (IPA) – National 

Programme for 2012 for Transition Assistance and Institution 

Building Component (TAIB) 

 

1.3 Twinning Number:  MK 12 IB ST 01 

 

1.4    Title:  Support to the State Statistical Office for capacity building 

and improving compliance of statistics with EU standards 

Statistics 

1.5         Sector:  Private Sector Development 

1.6         Beneficiary country:  Beneficiary Country
1
 

 

2.  Objectives 

 

 

1.         Overall Objective 

 

The overall objective to which this Project contributes is the improvement of decision making 

by government institutions, businesses and citizens in the country, through producing 

exhaustive and comparable statistics in line with EU and international standards, aiming at 

further advancing of democracy and market oriented economy.   

 

2.2 Project purpose  

 

The project purpose is to develop the capacity of the State Statistical Office to improve 

compliance with the EU acquis in statistics, with a focus on national accounts, economic 

statistics and social statistics. 

 

2.3 Contribution to National Development Plan/Cooperation agreement/Association 

agreement/Action plan  

 

The Accession partnership highlighted the further harmonization of statistics with European 

Statistical System (ESS) standards as both short-term and medium term priorities (Chapter 

18). Among those, the Council declares, “Further develop all areas of statistics, achieve full 

harmonisation in key areas in terms of frequency, scope, classifications, timeliness and quality 

and put in place a uniform management and production system”. 

 

The link with National Programme for Adoption of EU Acquis, 2015-2017, is the general 

framework for the planned activities on compliance with European standards, where the 

                                                 
1
 As per Financing Agreement concerning the National Programme Transition Assistance and Institution 

Building – TAIB 2012 from the Instrument for Pre-Accession Assistance under the Transition Assistance and 

Institution Building Component –entered into force on 2 October 2013 
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Chapter 18 refers to Statistics, related to the improving of the availability, quality, 

comparability and timeliness of statistical data towards their aligning with the statistical 

acquis. 

 

Also, Article 82 from the SAA is referring to the development of an efficient statistical 

system harmonized with European standards. 

 

Link with National Development Plan  

The National Development Plan (2007-2009) highlighted the ‘insufficient integrated systems 

of data collection and management of registers, insufficient analysis capacities to support 

creation and implementation of policies’ as one of the weaknesses in the country. The NDP 

recognised that appropriate statistics is an essential element of development planning that 

needs further strengthening. 

 

Link with national/ sectoral investment plans  

The objectives of the project follow the priorities of the Strategic Plan of the State Statistical 

Office 2015-2017, with which the full capacity development of SSO in line with EU acquis is 

programmed. National Economic Reform Programmes (NERP) aims at preparing the country 

for participation in the multilateral surveillance and economic policy coordination by the EU. 

Regarding statistics, the activities foreseen in the NERP confirm that national statistics are 

crucial for developing appropriate policies. The NERP has identified the following necessity:  

 

- In accordance with ESA 2010, from the point of view of the quality of data to be 

presented, the activities to be undertaken in the coming medium-term period:  

 

a) Implementation of Commission Regulation 1500/2000 with respect to general 

government expenditure and revenues, Regulation 2516/2000 as concerns taxes and 

social contributions, Regulation 1221/2002 as regards principles of ESA and regional 

accounts with respect to taxes and contributions, Regulation 113/2002 with regard to 

revised classifications of expenditure according to purpose (COFOG), Regulation 

2558/2001 as regards reclassification of settlements under swaps arrangements, related 

to Protocol on the excessive deficit procedure, as well as Council Regulation 479/2009 

on the application of the Protocol on the excessive deficit procedure, which will 

provide for full implementation of data and their submission to Eurostat;  

b) Undertaking activities related to the implementation of important topics according 

the action plan developed on implementing ESA 2010 (European System of Accounts) 

 

- Efficient labour market services by further modernisation and improvement of both 

quantity and quality of services, improvement of procedures for exchange of data;. 

 

 

3. Description  

 

 

3.1 Background and justification 

 

The country obtained the status of EU Candidate country in December 2005 and is eligible for 

all components of the Instrument for Pre - Accession Assistance, as stated in IPA Council 

Regulation (EC) No. 1085/2006, adopted on 17 July 2006. 
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The progress report (2015) makes the following evaluation: "The country is moderately 

prepared in the area of statistics. Some progress was achieved in the past year, notably in the 

alignment of sectoral statistics with EU standards. 

Continued efforts are needed to improve the quality of data in the areas of macro-economic 

and social statistics as well as for full harmonisation with the EU acquis. In addressing the 

shortcomings outlined below, in the coming year, the country should in particular: 

→ further strengthen human and financial resources of the State Statistical Office; 

→ further align statistics with the European System of Accounts 2010; 

→ transmit tables for the Excessive Deficit Procedure (EDP) to Eurostat." 

 

3.1.1      National Programme for the Beneficiary Country under the IPA Transition 

Assistance and Institution Building Component for 2012 

The programme’s strategic reference is the Multi-Annual Indicative Planning Document 

(MIPD) 2011-2013, prepared by the Government of the Beneficiary country, and officially 

adopted by the European Commission. The overall objective of EU financial assistance to the 

Beneficiary Country is to support its efforts for reform and towards compliance with EU law 

in order that it may become fully prepared to take on the obligations of membership to the 

European Union. Financial assistance under IPA Component I aims at providing for 

Transition Assistance and Institution Building which is needed to meet this objective.  

The following priorities for IPA support over the period covered by this MIPD have been 

identified:  

 Support the economic and social development of the country  

 Improve good governance and reduce corruption  

 Ensure non-discrimination and respect of human rights  

 

The implementation of the measures of the MIPD includes: direct grants, supply contracts, 

service contracts, twinning, etc. 

 

3.1.2      Current state of play concerning official statistics 

 

Official statistics are a tool for national and international policy makers, businesses and the 

society at large, when making decisions and measuring their effect. Consequently they are an 

essential basis for the development of democratic and market oriented societies. 

 

The main actor and co-ordinator of official statistics in the country is the State Statistical 

Office, which produces more than 70% of the official statistics. The main duties and the scope 

of activity of the institution are defined in State Statistics Act. 

 

Official statistics play a dual role in the Stabilisation and Association Process and in the EU 

accession process. First, an individual chapter of the acquis defines the harmonisation of 

statistics with EU standards and rules and has to be implemented in the pre-accession period. 

Second, official statistics serve other policy areas and chapters by providing the data from 

which policies can be developed, changes monitored and impacts assessed. 

 

 The business statistic is an important element for the development of the national economic 

policy. In this regard, the statistical data are the most relevant measurable indicators when it 

comes to comparing economy variables from different countries. Today, the country faces a 

challenge to establish and develop sustainable methods to exploit more of administrative data 
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to reduce reliance on new surveys and also enhance the scope and coverage of the existing 

surveys.  

In addition, although the basic principles and the framework for producing statistics are in 

place, numerous gaps need to be filled before the statistical system of the country becomes 

fully harmonised and sustainable. This project aims to address the need for further developing 

an overall system for production of quality statistics, including: training of SSO staff in new 

methodologies on economic/social statistics and in the implementation of ESA 2010, and 

improving SSO staff knowledge for monitoring of the public fiscal data. Further 

developments in the area of the R&D and Innovation statistics and in the area of labour 

market statistics and population statistics is planned. In addition the project will provide input 

for data organisation in redesigned data warehouse for better supporting Eurostat ESA 2010 

transmission programe. 

 

3.2 Linked activities  

 

Planned activities 

 

The Twinning project is part of the Project for Private sector development. It is linked with 

the other two (2) contracts to be financed under PF IPA 2013: 

 

-Service contract 

Reference: PF IPA 2013: 

Title: "Tailor-made software development and data warehouse for economic statistics" 

Budget: EUR 301,000.00  

Duration: 2016-2018 indicative 

Description:  Software development for data warehouse for economic statistics  

 

-Supply Contract 

Reference: PF IPA 2013: 

Title: “Purchase IT software and hardware for SSO” 

Budget: EUR 40,000.00 

Duration: 2016 indicative 

Description: Supply of IT equipment necessary for supporting DWH development and 

exploitation  

  

Previous EU and other support 

 

The country has been receiving EC, (PHARE and CARDS), support for the development of a 

sustainable and EU harmonised statistical since 1996. These projects include: 

 

Reference: MA 9604 
Title: Automatization and technical assistance to the State Statistical Office 

Project funded by the European Commission within the national programme PHARE 1996 

Duration: 10.1997 – 01.2000 

Description: Project provided technical assistance to the SSO concerning classifications, 

national accounts and external trade statistics, as well as equipment for modernisation of the 

office. 

 

Reference: 98/MAC/01/04/006 
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Title: Technical assistance to support the reform of the statistical system in the former 

Yugoslav Republic of Macedonia within the national programme PHARE 1998 

Project funded by the European Commission 

Duration: 10.04.2000 – 31.12.2002 

Description: The project was focused on improving the statistical registers and links between 

statistical registers and administrative data sources, and improving statistics in the area of 

agriculture, external trade and labour market. 

 

Reference: 00/MAC01/03 
Title: Support to the Population Census 

Project funded by the European Commission within the national programme PHARE 2000 

Duration: 10.2002-12.2004 

Description: The project assisted the SSO with the processing of data from the Population 

Census conducted in November 2002 (software licences, furniture and equipment, security 

system installation). 

 

Reference: N/A 
Title: Regional CARDS Programme 2001 

Project funded by the European Commission 

Duration: 31.12.2003 - 30.06.2005 

Description: The programme covered 3 pilot projects: purchasing power parities, external 

trade and business statistics. This programme also delivered training to the SSO in the form of 

experts’ missions to SSO, participating in seminars, international meetings and Eurostat 

working groups. 

 

Reference: EuropeAid/121163/C/SV/MULTI 
Title: 2003 CARDS Regional Programme on Statistics 

Project funded by the European Commission 

Duration: 14.07.2006- 13.03.2008 

Description: this programme started in July 2006 and ended in March 2008. It covered: pilot 

projects in the areas of purchasing power parities, external trade statistics, migration statistics 

and labour market statistics, as well as transfer of know-how by training, traineeships, study 

trips, consultations and participation in Eurostat working groups. 

 

Reference: 05MAC01/05/001 

Title: Technical assistance to support the State Statistical Office 

Project funded by the European Commission within the National Programme CARDS 2005 

Budget: EUR 907,496.56 

Duration: 30.6.2006-28.6.2008 

Description: The project assisted SSO in capacity building, harmonisation of national 

accounts to meet EU standards, improvement of the statistical programme, with a focus on 

business and social statistics, strengthening the capacity of the information and 

communication technology (ICT) of the SSO, strengthening the performance and quality 

monitoring practices in the SSO, enhancing the overall consultation, cooperation and 

communication strategy of the SSO vis-à-vis public stakeholders, the end-users and the 

media.  

 

Reference: 2007/018-97 
Title: IPA 2007 multi-beneficiary statistical cooperation programme 

Project funded by the European Union 
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Duration: July 2008 – March 2010 

Description: The project was a horizontal one, with an objective to upgrade and strengthen 

the statistical systems in the beneficiary countries, thereby improving the availability, quality, 

comparability and timeliness of statistical data to be achieved through implementation of the 

seven sectoral pilot projects: external trade statistics, price statistics- Harmonised Index of 

Consumer Prices (HICP) and Purchasing Power parities (PPPs), national accounts, 

preparation of the population and housing censuses 2011, preparation of agricultural censuses 

or farm structure and transmission of statistical data.  

 

Reference: 30-CE-0316812/00-94 
Title: Grant – Satellite Accounts for cooperatives and mutuals 

Budget: EUR 20,723.63 

Project funded by the European Commission 

Duration: 01.03.2010 – 30.11.2010 

Description: The objective of the project is to establish satellite accounts on cooperatives and 

mutuals in the SSO that will contribute for improving the exhaustiveness of sets of data for 

the economy and for providing information and indicators to the stakeholders and decision 

making users for the share of cooperatives and mutuals in the economy and producing of data 

comparable on national and European level. 

 

Reference: 10201.2009.002-2009.603 

Title: Grant – 2010 Labour Force Survey ad hoc module on Reconciliation between work and 

family life 

Budget: EUR 26,717.00 

Project funded by the European Union 

Duration: 07.07.2009 – 31.03.2011 

Description: The objective is to ensure a methodologically sound and valid implementation 

of the ad hoc module. This module aims at improving the knowledge on reconciliation 

between work and private life. 

 

Reference: ECFIN/044/2008; ECFIN/113/2008/496428; ECFIN/058/2009/530572 
Title: Grant - Joint Harmonised European Union Programme of Business and Consumer 

Survey 

Project funded by the European commission 

Budget: EUR 57,210.00  

Duration: May 2008 – April 2011 

Description: The survey programme is designed to gather information on the state of the 

economies and to be able to compare their business cycles for EMU (Economic and Monetary 

Union) management purposes. 

 

Reference: IPA 2008/MK/21.12.2009 

Title: IPA 2008 multi-beneficiary statistical cooperation programme 

Project funded by the European Union 

Duration: 1.12.2009- 31.07.2011  

Description: Areas concerned are macro-economic statistics, price statistics external tirade 

statistics, agricultural statistics, demographic and social statistics and business statistics. This 

programme will continue to reinforce the regional integration and cooperation among 

statistical systems of the beneficiary countries. 

 

Reference: EuropeAid/127969/C/SER/FYR 
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Title: Technical Assistance to the State Statistical Office 

Project funded by the European Union - IPA 2007 

Budget: EUR 2,000,000.00  

Duration: February 2010 - January 2012 

Description: The project addresses four priority areas for technical assistance that need 

further development and one for supply contract. The results expected are:  

- Development of a quality system for all processes in the production of statistics  

- Further harmonized national accounts and other monetary and financial statistics  

- Improved business statistics  

- Improved social statistics 

- Improved IT systems by providing IT equipment as to support SSO tasks successfully, 

and in particular some of the tasks envisaged in this project (i.e. the pilot surveys).  

 

Reference: 7600388601 
Title: Macedonian Swedish partnership in statistics 2009-2011 

Budget: 1,080,970.9 

Project funded by the Swedish International Development and Cooperation Agency (SIDA) 

Duration: 1.04.2009 – 31.01.2012 

Description: Within this last phase of the project following areas are included: structural 

agricultural statistics and farm register, some areas of environmental statistics, PC Axis tools 

and metadata component.  

 

Reference: 60702.2009.004-2010.401 
Title: IPA 2009 Multi-beneficiary statistical cooperation programme 

Project funded by the European Commission 

Budget: EUR 499,871.90 

Duration: 1.12.2010-31.12.2012 

Description: Improve the quality of statistical information and reinforce confidence in 

methods and professionalism, thus providing policy makers and the international community 

with unquestioned statistical data. Continue the process of progressively integrating the State 

Statistical Office into the European Statistical System (ESS) and continue to support 

sustainable capacity building. 

 

Reference: 60702.2011.003-2012.934 
Title: IPA 2011 Multi-beneficiary Statistical Co-operation Programme 

Project funded by the European Commission 

Budget: EUR 978,647.15  

Duration: 1.09.2012-31.08.2014 

Description:  

- To continue the process of progressive integration of the State Statistical Office of the 

Beneficiary Country in the European Statistical System by strengthening the State 

Statistical Office and its coordinative role in the statistical system of the country; 

-  To continue the support of the sustainable development of the institutional capacity of 

the Office in order to allow it to better respond to its users needs providing data that 

are accurate, reliable, timely and produced in complete accordance to the European 

legislation; 

- To intensify the efforts for quality improvement of statistical information and to 

strengthen the trust in the methods and professionalism, which will provide 

unquestionable statistical data for the policy makers and the international community.  
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Reference: EuropeAid/133925/D/SUP/MK   

Title: Supply contract for purchasing Centralized back-up and Disaster Recovery System 

Budget: EUR 98,452.26  

Duration: 20.01.2014-20.07.2014 

Project funded by the European Commission 

Description: 

The objective of the project was upgrade of SSO centralized IT infrastructure by purchasing 

and installing equipment in order to improve security and availability of servers and data, 

while reducing space and power consumption. 

 

Reference: EuropeAid/127054/C/SER/multi 
Title: IPA 2009 Framework contract: “Support to the State Statistical Office for software 

solution for online filling-in of statistical questionnaires”  

Project funded by the European Commission 

Budget: EUR 90,900.00  

Duration: 15.01.2013-21.02.2014  

Description: The objective of the project is to develop IT system for on-line data collection. 

The project will have an effect on:  

- Reducing the respondents’ burden  

- Improving the communication with the respondents  

- Decreasing the costs of the statistical surveys  

- Improving response rate and timeliness  

- Data quality improvement  

- Increasing efficiency in the statistical process  

 

Reference: MK/09/IB/ST/01 
Title: Support to the State Statistical Office for capacity building and improving compliance 

of statistics with EU standards 

Project funded by the European Commission 
Budget: EUR 1,200,000.00  
Duration: 18.08.2012-17.08.2014  

Description: The objective of this project is to improve the decision making process by 

governmental institutions, business sector and citizens in the country through producing 

exhaustive and comparable statistical data in accordance to EU and international standards, in 

order to further improve democracy and market-oriented economy. The project’s function is 

to improve the capacity of the State Statistical Office for better harmonisation with the 

legislation of the EU in the area of statistics focusing on national accounts, economic statistics 

and social statistics. 

 

Reference: 14463.2013.002-2013.452 
Title: IPA 2012 Multi-beneficiary Statistical Co-operation Programme 

Project funded by the European Commission 

Budget: EUR 1,339,979.58 Duration: 1.01.2014-30.11.2015 

Description:  

· To continue the process of progressive integration of the State Statistical Office of the 

Beneficiary Country in the European Statistical System by strengthening the State Statistical 

Office and its coordinative role in the statistical system of the country; 

To continue the support of the sustainable development of the institutional capacity of the 

Office in order to allow it to better respond to its users needs providing data that are accurate, 

reliable, timely and produced in complete accordance to the European legislation.;  
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To intensify the efforts for quality improvement of statistical information and to strengthen 

the trust in the methods and professionalism, which will provide unquestionable statistical 

data for the policy makers and the international community.  

Current support:  

 

Multi-beneficiary Statistical Co-operation Programme  

Reference: 14463.2014.003-2015.141 
Title: IPA 2014 Multi-beneficiary Statistical Co-operation Programme 

Project funded by the European Commission 

Budget: EUR 711,095.20 

Duration: 1.10.2015-31.08.2017 

Description:  

The overall objectives of the Project are: 

- To support the process of harmonisation of the beneficiaries statistical production for 

future EU membership by aligning their present methodologies and output with the 

statistical EU acquis and taking forward their integration into the European Statistical 

System. 

To intensify the efforts to improve the quality of statistical information and to reinforce 

confidence in methods and professionalism, thus providing policy makers and the 

international community with unquestioned statistical data. 

 

Reference: MK11 IB FI 02 
Title: Strengthening the medium term budgeting for effective public financial 

management  

Project funded by the EU, IPA TAIB 2011 

Budget: EUR 1.100,000 

Duration: 11.2015 – 11.2017 

Description:   

The project purpose is to improve the effectiveness of medium-term budget planning, 

programme budgeting (programme classification) and fiscal reporting, that will contribute to 

formulating sustainable medium term fiscal projections and strengthening fiscal discipline and 

credibility. SSO is involved in Component 3 of the contract, in activities concerning 

application of ESA methodology and its linking with GFS (IMF). 

 

IMF regional project on Government Finance Statistics  
Swiss (SECO)-financed project, implemented in close collaboration with Eurostat 

Duration: 18 months project extended for additional 3 years 

Description: 

Technical  assistance activities in regional project for improvement government finance and 

Public Sector Debt Statistics in targeted Southeastern European countries (Albania, Bosnia 

and Herzegovina, Kosovo, the former Yugoslav Republic of Macedonia and Serbia). 

 

 

 

Planned projects: 

 

IPA 2013 National Programme 
As described in Planned activities on page 5. 

 

3.3         Results  
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The following mandatory results, which should be jointly achieved by the MS and BC 

Twinning Partner, will directly support the achievement of the project’s purpose: 

o ESA 2010 implemented 

o Improved Business Statistics 

o Improved Research&Development, Innovation Statistics, Labour market statistics and 

Statistics on Income and Living Conditions (SILC) 

 

 

Component 1: - Implementation of ESA 2010  

 

This mandatory result will be achieved through the realisation of the following intermediary 

results: 

 

 

1.1 Methodological topics on insurance according ESA 2010 implemented  

 

1.2 New data sets on Non-financial Assets, produced and non-produced assets, valuation 

and Balance sheets analysis prepared 

 

1.3 Transaction, transfers and delineation in accordance with ESA 2010 in the 

Government sector improved 

 

1.4 Defined process of data organisation in DWH and SDMX structure for Eurostat ESA 

2010 transmission programme 

 

1.5 Improved regional data on employment and calculation of VA in previous year price 

on Regional GDP  

 

1.6 Improved skills on recording and measuring of transactions and production of resident 

units belonging to foreign companies in National accounts including influence in 

production index 

 

1.7 Improved data for capital account by institutional sectors 

      

      1.8 Improved and validated preliminary data sets on health accounts 

 

     Measurable indicators for Component 1: 

 

- Calculations prepared and written recommendations on new methodologies provided; 

- Staff trained on application of new methodologies. 

 

 

 Component 2 – Improved Business Statistics 

This mandatory result will be achieved through the realisation of the following intermediary 

results: 

 

2.1 Produced indicators for services according STS methodology Annex D: "Other Services" 
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2.2 New methods for calculation of turnover index in industry introduced  

 

2.3 Further developed Statistical Business Register   (SBR)   

 

2.4 Module of environmental goods and services sector (EGSS) introduced 

 

2.5 New methods for calculation of industrial production index (IPI) introduced  

 

2.6 New methods for calculation of production index in construction introduced 

 

2.7 Improved quality of statistical outputs by measurement and treatment of non-sampling 

and sampling errors 

 

2.8 Further Improved Statistical Farm Register (SFR)  

 

Measurable indicators for Component 2: 

 

- Written recommendations on new methodologies provided; 

- Staff trained on application of new methodologies;        

- Written procedures and guidelines how to measure and reduce non-sampling and 

sampling errors. 

 

 

Component 3- Improved R&D, Innovation Statistics, Labour market statistics and 

Statistics on Income and Living Conditions (SILC)  

 

This mandatory result will be achieved through the realisation of the following intermediary 

results: 

 

3.1.Improved national methodology and statistical production system for reliable 

R&D/GBAORD/CIS  

 

3.2 Improved Labour Cost Survey (LCS), Labour Cost Index (LCI) and Gender Pay Gap 

 

3.3 Improved manner for data collection, sampling, calibration, weighting, estimation 

methods and quality of estimates in Labour Force Survey (LFS) 

 

3.4 Improved manner for data collection and procedures for sampling, calibration, 

weighting and variance estimation in Statistics on Income and Living Conditions 

(SILC)) 

 

3.5 Strengthened capacities for development and use of Statistical Register of Employees 

 

3.6 Assessment of quality of administrative sources, particularly those relevant for 

Population census 

 

3.7 Strengthened capacities on using IT tools for data processing of surveys' data 

 

   Measurable indicators for Component 3: 
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- Written recommendations on new methods and methodologies provided; 

- Written recommendations for establishing Statistical Register of Employment (SRE) 

- Written recommendations on assessment of quality of administrative sources for using 

in Census 2021 - combined method 

- Staff trained on application of new methods, methodologies and ICT tools.  

 

 

3.4 Activities   

 

The Twinning project shall be implemented as a joint project in which each partner takes on 

its responsibilities. The selected MS shall transfer the requested hands-on public sector 

expertise to the Beneficiary Country, support into reinforcement of administrative capacities 

to meet the obligations of the EU membership by introducing and sharing EU wide best 

practices in connection with EU legislation and specific needs of the Beneficiary Country in 

the field of statistics. 

The activities listed below represent the minimum activities to be implemented in the 

course of the Twinning project. Member State(s) may propose additional activities in 

line with the methodology elaborated in its proposal. 

The proposal made by the MS should include the activities they propose to achieve the results 

listed in the fiche without listing necessarily all the possible activities. The proposal should be 

detailed enough to respond adequately to the Twinning project fiche. The set of proposed 

activities will be further developed with the Twinning partners when drafting the Twinning 

work plan, keeping in mind that the final list of activities will be decided with the Twinning 

partners. The components are closely interlinked and need to be sequenced accordingly. 

The Twinning assistance will be provided in the form of know-how transfer. The eligible 

activities under this Twining Fiche are: 

 

 

 Advice and coaching sessions: Coaching and advice activities will be the predominant 

type of activity providing a know-how transfer in the statistical domains defined with the 

Twinning Project. They will be an important element of implementing new and existing 

acquis in statistics. 

 

 Tailor made training programme: This project will include the development and 

implementation of a tailor-made training programme for the staff of the State Statistical 

Office. The programme will take into account the lessons learnt from the previous 

trainings and will be based on a training needs assessment of the specific target groups. 

The training programme will focus on all aspects of improving the capacities of the BC in 

the areas outlined above and on know-how transfer in relevant methods and procedures. 

Generic and specific trainings will be organized for the specialist in selected areas.  

 

  Seminars, workshops and conferences: The training programme will comprise the 

organisation of seminars, workshops and conferences.  

 

  Study visit(s): Study visits will be organised for selected representatives of the beneficiary 

institutions to a Member State for exchange of good practices and experience in 

connection with the implementation of the EU legislation concerning statistics. The 

comparative qualitative and economic advantage of a study visit, compared to the activity-

taking place in the Beneficiary Country, is crucial for its eligibility. 
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 Written manuals, guidelines and work plans: The Twinning partner should provide advice 

on the existing procedures with respect to statistics in writing methodologies, manuals, 

guidelines and work plans for all three components and proposes new ones, where 

relevant. This task will be done in close cooperation and consultation with key staff of the 

involved institutions. 

 

 

3.5 Means/Input from the MS Partner Administration: 

 

The project will be implemented in the form of a twinning contract between the Beneficiary 

country and a EU Member State (s). Details of implementation shall be agreed during the 

preparation of the work plan. The implementation of the project requires one Project Leader 

(PL) with responsibility for the overall coordination of project activities, one Resident 

Twinning Adviser (RTA) to manage project activities and a pool of short-term experts within 

the limits of the budget. It is essential that the team has sufficiently broad expertise to cover 

all the areas included in the project description.  

The interested Member State institution shall include in its proposal the CVs of the designated 

Project Leader and Resident Twinning Adviser.  

 

 

3.5.1 Profile and tasks of the Project Leader of the Member State (MS PL) 

 

The Project Leader from the Member State must be a high-ranking official or equivalent staff, 

but preferably the Head of a Department engaged in the issue related to official statistics with 

relevant working experience of at least 5 years.  

The MS PL will continue to work at his/her Member State administration but will devote 

some of his/her time to conceive, supervise and co-ordinate the overall thrust of the Twinning 

Project, and ensure the attainment of the projected outputs.  

The MS PL will in detail coordinate and control the overall trust of the project, lead project 

activities, and ensure the attainment of the projected outputs. The PL is fully responsible for 

co-ordination of the work of the MS experts. The MS PL will manage the implementation of 

the project with the Project Leader from the Beneficiary Country and is expected to devote a 

minimum of 3 days per month to the project in his/her home administration with an on-site 

visit at least every 3 months. The PL's seniority will ensure his/her ability to mobilise the 

necessary staff in support of the efficient implementation of the project. In addition, he/she 

should coordinate, on the Member State side, the Project Steering Committee (PSC), which 

will meet in Skopje at least every three months. 

He/she will be supported by his/her Member State administration for logistic, accounting and 

administrative affairs. 

 

Qualifications and skills of the Project Leader:   

 Education of at least a University degree preferably in statistics or similar discipline 

relevant to the project (Master's degree would be considered as an asset)  



15 
 

 At least 5 years of working experience in the field of statistics within National 

Statistical Institute or an institution with equal competence 

 Fluent written and spoken English  

 

Tasks of the Project Leader: 

 Conceive, supervise and coordinate the overall preparation of the project; 

 Coordinate and monitor the overall implementation of the project including 

coordination and direction of the MS TW partner; 

 Co-ordinate MS experts’ work and availability; 

 Communicate with the beneficiary, CFCD and EUD; 

 Ensure the backstopping functions and financial management; 

 Guarantee the successful implementation of the Project’s Work Plan, 

 Co-chairing the regular Project Steering Committee meeting with the Beneficiary 

Country Project Leader, 

 Preparation and drafting of interim, quarterly and final report and preparation of 

operative side letters. 

 

Beneficiary Country Project Leader (BC PL)  

 

The BC PL will act as the counterpart of the MS PL and will ensure close cooperation in the 

overall steering, co-ordination and management of the project from the beneficiary side. 

He/she will support the Twinning project team in managerial, organizational and technical 

matters and will also coordinate the PSC on behalf of the BC. The role of the BC PL and the 

MS PL are complementary.  

 

3.5.2 Profile and tasks of the Resident Twinning Advisor (RTA): 

 

One RTA will be appointed, and he/she will be located in the premises of the State Statistical 

Office. 

The secondment of the RTA will last 16 months, during which he/she will be responsible for 

the direct implementation of the project under the overall supervision of the MS PL.  

He/she will come from a EU Member State to work on a full time and day-to-day basis with 

the beneficiary administration. The RTA will have a key role in the coordination of the inputs 

required for the successful implementation of all the project activities. He/she shall be 

supported by a pool of Short –term experts. 

 

Qualifications and skills of the RTA: 

 Be a national of a Member State of the European Union;  
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 Be a civil servant or equivalent staff seconded to work within departments/units in 

charge of areas covered by the Project  

 Have at least University degree
3
 preferably in the area of statistics, economics or 

similar field relevant for the project; 

 Fluent written and spoken English  

 

 Have a minimum of 3 years professional experience in the field of official statistics 

production 

 

 Experience in at least one specific area: national accounts, business statistics, business 

registers, social statistics labour market or quality management will be considered as 

an asset.  

 

Tasks of the RTA: 

As to the general responsibility of the day-to-day implementation of the Twinning project in 

the Beneficiary Country, the RTAs will:  

 Coordinate of all project activities and experts’ inputs in the country; 

 Provide technical advice, support and assistance to the beneficiary institution in the 

context of a predetermined work plan;  

 Coordinate and organize training activities, guide the training delivery and related 

study visit(s); 

 Assist the further development of a sustainable institutional framework (system and 

mechanisms) which would ensure the efficient and effective functioning;  

 Ensure day-to-day implementation of the Twinning project activities in the BC; 

 Ensure smooth correlation between the activities, deadlines and the envisaged results 

in the Work Plan; 

 Ensure smooth implementation of the different activities and outputs delivered; 

 Assess continuously the Twinning Project in all stages and provide link to compare it 

with the specified benchmarks/results and time-frame; 

 Prepare the material for regular monitoring and reporting;  

 Prepare side letters; take corrective actions, if necessary, inside the terms of the signed 

contract. 

RTA Counterpart 

An RTA Counterpart will be assigned by the State Statistical Office. 

 

3.5.3. Profile and tasks of the short-term experts:  

Other specialist staff will be made available by the Twinning Partner to support the 

implementation of activities. Specific and technical matters not directly covered by the RTA 

can be taken over by a pool of short-term experts within the limits of the budget. The detailed 

expert input shall be established when drawing up the twinning work-plan. 

 

Qualifications and skills of short-term experts: 
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Short-term experts will: 

 

 Have at least University-level degree
2
 in the area of statistics, economics or similar 

field relevant for the project; 

 Be civil servants or equivalent staff seconded to work within 

departments/units/structures related to the business, social and National Accounts 

statistics; 

 Have relevant experience minimum 3 years in the business or national accounts or 

social statistics or ICT  

 be fluent in English, both oral and written.  

 

 

Short-term experts tasks: 

 

 Prepare and implement specific tasks based mainly on practical cases and experience 

in compliance with their mission description and in accordance with project activities; 

 Provide practical expertise/advices to relevant staff for execution of different tasks 

related to the project; 

 Assist in key tasks, e.g. in the field of national accounts or business statistics or social 

statistics  or  ICT topics;  

 Address cross-cutting issues; 

 Prepare and implement on-the-job transfer of know-how through participation in the 

practical implementation of project tasks in each of the components; 

 Contribute to the project reporting, contribute to the draft notes, preparation of mission 

report and other documents such as written recommendations and guidelines; 

 Experts will also provide ad hoc support via help desk system, using e-mail, 

telephone, fax or other electronic communication. 

 

3.5.4 Profile and tasks of the RTA assistants 

 

The RTA will be provided with a full-time RTA assistant acting as an assistant for technical 

and organizational support. The assistant will be contracted according to twinning rules and 

paid from the Twinning budget. The assistant will be selected through an open call. The role 

of RTA Assistant is to support the RTA in the project management. In addition, the assistant 

will be responsible for organisation of meetings, seminars etc. and their logistics, as well as 

interpretation and translation. 

 

  

4.  Institutional Framework  

 

The Contracting Authority for this Twinning project is the Central Financing and Contracting 

Department (CFCD) within the Ministry of Finance. 

 

 

4.1 Beneficiary institutions 

                                                 
2  For reference on equivalent qualification see: EPSO website-Annex 1 (http://europa.eu.int/epso/on-

line-applications/pdf/guide-1242-171104_en.doc 

http://europa.eu.int/epso/on-line-applications/pdf/guide-1242-171104_en.doc
http://europa.eu.int/epso/on-line-applications/pdf/guide-1242-171104_en.doc
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The Beneficiary institution is the State Statistical Office. SSO is the main producer of official 

statistics in a centralized statistical system where it holds a coordination role. The State 

Statistical Office is professional and independent organisation within the state administration 

in the Beneficiary Country. The basic functions of the institution are collecting, processing 

and disseminating statistical data about the demographic, social and economic situation of the 

Beneficiary Country society. 

The State Statistical Office is realising its activity in accordance to the Law on State Statistics 

and the official statistics is produced in accordance to the principles of impartiality, expert 

independence, objectivity, rationality and individual data protection. 

The IPA working group in the State Statistical Office is responsible for the functions 

delegated by CFCD, following the Operational Agreements for IPA Component I. The SPO 

will be responsible for the overall management, representation (coordination with the EU and 

other international bodies), and reporting. The coordination of activity development in the 

different components of the project is important. The SPO is responsible for appropriate 

management of resources. 

Following sectors will be involved in the implementation of the activities: 

- Sector for National Accounts: responsible for the calculation of the quarterly 

and annual national accounts, for the supply use table, SBS and regional 

accounts. 

- Sector for Business Statistics and Agricultural Statistics: responsible for 

External trade statistics, agricultural statistics, environmental statistics, 

transport, tourism, domestic trade statistics, energy statistics and statistics on 

information and communication. 

- Sector for Social Statistics: responsible for demographics statistics, culture, 

health, crime statistics, education statistics, labour market and living 

standard statistics.  

- Sector for Dissemination, International Cooperation and European 

Integration: responsible for dissemination of statistics through different 

channels including web page, producing thematic maps and all activities 

related with International Cooperation and European Integration. 

- IT Sector: responsible for providing IT infrastructure for supporting 

statistical production process as well as development of tailor made 

software. 

The other actors in the Statistical Program ( NBRM, Ministry of Finance, Republic Health 

Care Office, Ministry of Interior, Ministry of Justice, Employment Service Agency of the 

Beneficiary country, Pension Fund, Hydro-Meteorological Office) will be included as a 

beneficiary where applicable. 

 

4.2 Co-ordination mechanisms between institutions  

A Project Steering Committee (PSC) will be established at the beginning of the project and 

shall be composed of senior representatives of the beneficiary institutions, the Delegation of 

the European Union and the Central Financing and Contracting Department the MS PL, BC 

PL and the Resident Twinning Adviser. 

The PSC will monitor, supervise and co-ordinate the overall progress and implementation of 

the project. The PSC will provide guidance for the different components of the project, will 

define priorities, approve and monitor budgets and approve the results. 

4.3 Reporting requirements as per the Art 6.4 of the Twinning Manual  
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Reports will follow the templates of Annex C4 and Annex C5 of the Common Twinning 

Manual. In addition to these formal reporting stages, the twinning partners are obliged to 

inform in writing the Contracting Authority as well as the final beneficiary of the action of 

any critical aspects or conditions of project implementation, or any 

amendments/modifications necessary within the budget. 

All reports must be produced in the English in electronic and hard copy. These reports shall 

be signed by both Project Leaders. Each report must be presented in electronic format one 

week prior to the PSC meetings and in two hard copies to the following addresses: 

Central Financing and Contracting Department  

Ministry of Finance 

Dame Gruev 12, 1000 Skopje  

The final versions should incorporate any comments and discussions during the Steering 

Committee meetings.  

 

 

5.  Budget  

 

The project will be implemented through a Twinning Contract estimated at a maximum of 

EUR 742,105 (out of which 95% IPA funds and 5% National co-financing). 

 

Twinning 

Contract 

Total (EUR) IPA Community contribution National Public contribution 

742,105 
EUR % EUR % 

705,000 95 37,105 5 

 

The co-financing requirement foreseen under IPA will be considered fulfilled according to the 

provision of the relevant Financing Agreement. 

Apart from the National co-financing, as part of the Twinning Contract amount, all twinning 

contracts as a rule must provide Beneficiary co-financing on the side of the beneficiary 

institution for the purpose of covering costs not covered by the EU as per Twinning manual, 

point 5.13, as follows: 

 

•  Direct and indirect cost of the Beneficiary administration, civil servants and national  

private experts working for the project;  

•  Travel by the beneficiary officials from their capitals to a MS or between MS. 

•  Organisation of seminars (incl. hall rental, provision of refreshments, printing seminar  

materials, transport of employees and other logistical support);  

•  Facilities for the Member State experts: adequately equipped office space, telephone, email 

services, fax, photocopiers, computer, internet access, secretarial support and access to 

information. 

 

The following expenses are also to be covered with the project funds: 
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- Visibility Cost 

- Audit certificate cost; 

 

The location of the project will be at the premises of the State Statistical Office and it will 

ensure appropriate facilities and basic equipment for the work of the experts.  

 

6.  Implementing Arrangement   

 

6.1 Implementing agency responsible for tendering, contracting and accounting 
 

The Central Financing and Contracting Department (CFCD) of the Ministry of Finance will 

be responsible for tendering, contracting, payments, accounting and overall supervision of 

the implementation of the project, upon conferral of management. The Head of CFCD will 

act as the Programme Authorising Officer (PAO) of the project: 

 

Ms. Radica Koceva 

Programme Authorising Officer 

Head of Central Financing and Contracting Department 

Ministry of Finance /  

Address: Dame Gruev 12, 1000 Skopje 

web page: http://cfcd.finance.gov.mk 

6.2 Main counterpart in the BC  

 

Senior Programme Officer: 

State Statistical Office  

Mrs.Helena Papazoska 

 

BC Project Leader: 

State Statistical Office 

Mrs. Lidija Kostovska, Director General 

 

RTA counterpart: 

State Statistical Office 

Ms. Sladzana Shavkulovska, Associate in the Cabinet of the Director General 

 

 

6.3 Contracts 

 

One twinning contract is foreseen for the implementation of the above-mentioned activities 

 

 

7.  Implementation Schedule  

 

 

7.1 Launching of the call for proposals 

The date for the launching of the call for proposals is tentatively scheduled for: February 2016 

7.2 Start of project activities 

The start of project activities is tentatively scheduled for: October 2016 

http://cfcd.finance.gov.mk/
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7.3   Project completion 

The project implementation period (duration of the work plan) is 16 months after the 

commencement date of the Project) 

7.4 Duration of the execution period 

The overall execution period of the Twinning project is 19 months with an implementation 

period of 16 months. (The execution period of the contract shall enter into force upon the 

date of notification by the Contracting Authority of the contract signed by all parties, 

whereas it shall end 3 months after the implementation period of the Action). 

 

 

8.  Sustainability 

 

 

After the implementation of this programme the SSO will have achieved a greater extent of 

integration into the ESS. It will have improved its capacity to provide statistical data in 

accordance with the acquis and the quality of data and public confidence will be much higher. 

The successful implementation of the Programme objectives and its tasks respectively will not 

be limited only to specific results but also will multiply its effect by strengthening the 

administrative capacity of the in implementing similar programmes. The staff involved in the 

preparation of the Programme will improve its skills and proficiency in technical and financial 

planning, management and monitoring of operations. The experience gained and the results 

achieved during the implementation of the IPA 2012 projects, will be used in the regular 

SSO’s work and in the future projects. The project should lead to improve the compliance 

with the EU acquis in statistics, ESS Code of Practice, methods and will have impact on the 

cross-sectoral statistics improvements in the SSO and a better co-ordination between this 

institution and other national producers of statistics, in order to increase responsibility and 

capacity to provide for close monitoring of results with respect to the Acquis Communautaire 

in statistics. 

In order to provide sustainability of the results, obtained through the realization of the 

statistical programme and donor support, SSO staff is dedicated to implementation of the 

conclusions and recommendations in its regular work. In order to ensure that the capacity 

built-up with this assistance is sustainably retained within the institution, it needs to maintain 

an adequate level of human and financial resources. 

 

9.  Cross-cutting issues   

The crosscutting issues will be addressed throughout the project. The mainstreaming of the 

cross cutting issues is regarded on two different levels:  

- Ensuring that the internal policies, structure or operating procedures of the SSO will 

conform to and promote the relevant principles outlined per section below; 

- Ensuring that the products, outputs produced by the beneficiaries (e.g. laws, 

regulations, policies, and strategies) will conform to and promote the relevant 

principles outlined per section below.   

 

 

9.1 Civil Society development and dialogue 
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Civil society issues will be taken into consideration of such issues where relevant and 

appropriate in the project.   

 

9.2 Environmental considerations 

Any ecological friendly initiative, which can be taken, will have to be implemented. 

 

9.3 Equal Opportunity and non-discrimination 

.  

Equal opportunity principles and practices in ensuring equal gender participation in the 

Project will be guaranteed. The competent institutions involved in the project execution will 

observe equal opportunity of women and men in the human resources development and 

capacity building activities. The beneficiary will ensure equal access of men and women to 

the project activities and results and all other forms of discrimination will be eliminated. 

 

9.4 Minority and vulnerable groups 

The twinning partners in formulation the proposal and implementation the contract shall 

ensure respect of Ohrid Framework Agreement, and “Race directive” 2000 (200/43/EC of 29 

June), which has an important impact on employment (incl. vocational training, working 

conditions, social protection etc.) and is also a crucial aspect of the acquis. 

Equal representation of minorities and vulnerable groups will be the guaranteed project 

principle. The institutions involved in the project execution will observe equal opportunity for 

all citizens regardless of their ethnic, religious background or other type of social risk they 

face, in the sphere of human resources development. 

 

9.5 Good governance, with particular attention to fight against corruption 

The Government is strongly determined to fulfil all criteria needed for EU accession and 

membership, and all the necessary actions are being taken to reach the aim. Through 

transparent policies and involvement of different stakeholders in the process of policy design 

the accountability and responsiveness vis-à-vis the citizens will be being strengthened. 

 

9.6 Communication and publicity 

All requirements to ensure the visibility of EU financing will be fulfilled in accordance with 

R. (EC). N. 718/2007
3
 

 

10.  Conditionality and sequencing 

 

 

10.1 Conditionality 

The following conditionality predetermines the project: 

1. Appointment of counterpart personnel by the beneficiaries before contract signatory; 

2. Allocation of working space and facilities within the premises of the beneficiaries 

before contract signatory; 

                                                 
3
 See. Article 62 and 63 of R. (EC). N. 718/2007 



23 
 

3. Organisation, selection, appointment and participation of members of working groups, 

steering and coordination committees, seminars by the beneficiaries/stakeholders as 

per work plan of the project; 

4. Appointing the relevant staff by the beneficiaries to participate in twinning activities 

as per work plan; 

 

 

10.2 Sequencing 

 

Key milestones will be: 

 Approval of the Twinning project fiche; 

 Circulation of the Twinning Project Fiche to Member State National Contact Points; 

 Completion of the selection of the twinning partner; 

 Preparation of Twinning Work Plan; 

 Signature of the Twinning contract, including the Twinning Work Plan; 

 Commencement of the implementation of the twinning (inter alia, the arrival in the 

country of the Resident Twinning Adviser); 

 End of the implementation period;  

 Submission of the final report. 

 

ANNEXES 

 

1. Log frame in Standard Format 
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ANNEX 1: Logical framework matrix in standard format 

 

 

LOGFRAME PLANNING 

MATRIX FOR PROJECT FICHE: 

Support to the State Statistical 

Office for capacity building and 

improving the compliance with EU 

standards 

Programme name and number: 

National Programme for the 

Beneficiary Country under the IPA 

Transition Assistance and Institution 

Building Component for 2012 

 

 

 

 Contracting period 

expires 16 months 

from the date of 

the conclusion of 

the Financing 

Agreement 

Execution period 

expires 16 months 

from the final date 

for contracting  

Disbursement 

period expires 

one year from 

the final date 

for execution 

of contracts 

  Total budget:  

EUR 742 105 

IPA 

budget:705000 

 

Overall objective Objectively verifiable 

indicators  

Sources of Verification 

The overall objective to 

which this Project 

contributes is the 

improvement of decision 

making by government 

institutions, businesses and 

citizens in the country, 

through producing 

exhaustive and comparable 

statistics in line with EU 

and international 

standards, aiming at 

further advancing of 

democracy and market 

oriented economy.   

 

 SAA process requirements 

 Follow up of Progress 

Reports 

 Statistical products available 

to users 

 Comparability of the data at 

European level 

 Commission's Progress 

Reports and other documents 

related to accession 

 SSO Annual report 

 Final Report 

 

Project purpose Objectively 

verifiable 

indicators  

Sources of 

Verification 

Assumptions 

The project 

purpose is to 

develop the 

capacity of the 

State Statistical 

Office to improve 

compliance with 

the EU acquis in 

statistics, with a 

 Availability of 

high quality 

statistics in all 

domains covered 

by the project 

 Statistical 

Annexes to the 

Commission's 

Progress Reports 

Approved final 

report; 

 

 Survey outputs 

 Eurostat 

assessments; 

- New data set 

produced  

 The Twinning partner is 

provided with adequate 

resources to operate 

effectively and in the most 

efficient and relevant way. 

 There is a full co-ordination 

and transparency in the work 

of all key players involved.   

 The Operational Structure 
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focus on national 

accounts, economic 

statistics, and 

social statistics 

 Availability of 

comparable and 

quality statistics 

in each project 

area 

 Improved 

methodology in 

each project area 

 Increased datasets 

transmitted to 

Eurostat data 

base 

 Training 

materials  

 Mission 

evaluation forms 

partners continuously 

support the Resident 

Twinning Adviser in the 

implementation of the 

project activities.  

 The Operational Structure 

appoints the Project Leader 

and Resident Twinning 

Adviser counterpart(s) and 

indicates and makes 

available the staff that will 

be involved during the 

Twinning implementation.  

 Cooperation of official 

statistics producers and other 

key stakeholders in the 

country 
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Results 
Objectively verifiable 

indicators  

Sources of 

Verification 
Assumptions 

Component 1 - ESA 2010 implemented  

1.1 Methodological 

topics on insurance 

according ESA 

2010 implemented  

 

1.2 New data sets on 

Non-financial 

Assets, produced 

and non-produced 

assets, valuation 

and Balance sheets 

analysis prepared 

 
 

1.3 Transaction, 

transfers and 

delineation in 

accordance with 

ESA 2010 in the 

Government sector 

improved 

 

1.4 Defined process of 

data organisation in 

DWH and SDMX 

structure for 

Eurostat ESA 2010 

transmission 

programme 

 
 

1.5 Improved regional 

data on 

employment and 

calculation of VA 

in previous year 

price on Regional 

GDP  

 

1.6 Improved skills on 

recording and 

measuring of 

transactions and 

production of 

- Calculations 

prepared and written 

recommendations on 

new methodologies 

provided; 

- Staff trained on 

application of new 

methodologies 

 

 

 

 

 

 

 

 

 Eurostat 

assessments. 

 Twinning reports 

by experts and 

quarterly and final 

reports for the 

project. 

 Eurostat's public 

database. 

 Statistical 

publications 

Cooperation of 

official 

statistics 

producers and 

other key 

stakeholders in 

the country 
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resident units 

belonging to 

foreign companies 

in National 

accounts including 

influence in 

production index 

 
 

1.7 Improved data for 

capital account by 

institutional sectors 

 

      1.8 Improved and   

validated preliminary data 

sets on health accounts 

 

 

Component 2 - Improved Business Statistics 

2.1 Produced 

indicators for services 

according STS 

methodology Annex D: 

"Other Services" 

 

2.2 New methods for 

calculation of turnover 

index in industry 

introduced  

 

2.3 Further developed 

Statistical Business 

Register   (SBR)   

 

2.4 Module of 

environmental goods and 

services sector (EGSS) 

introduced 

 

2.5 New methods for 

calculation of industrial 

production index (IPI) 

introduced  

 

2.6 New methods for 

-Written 

recommendations on 

new methodologies 

provided; 

 

- Staff trained on 

application of new 

methodologies;     

    

- Written procedures 

and guidelines how to 

measure and reduce 

non-sampling and 

sampling errors. 

 

 

 

 

 Eurostat 

assessments. 

 Twinning reports 

by experts and 

quarterly and final 

reports for the 

project. 

 Eurostat's public 

database. 

 Statistical 

publications 

Cooperation of 

official 

statistics 

producers and 

other key 

stakeholders in 

the country 
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calculation of production 

index in construction 

introduced 

 

2.7 Improved quality of 

statistical outputs by 

measurement and 

treatment of non-sampling  

and sampling errors 

 

2.8 Further Improved 

Statistical Farm Register 

(SFR) 

 

 

Component 3 - Improved R&D, Innovation Statistics, Labour market statistics and 

Statistics on Income and Living Conditions (SILC)  

 3.1.Improved national 

methodology and 

statistical production 

system for reliable 

R&D/GBAORD/CIS  

 

3.2 Improved Labour 

Cost Survey (LCS), 

Labour Cost Index (LCI) 

and Gender Pay Gap 

3.2 Improved manner 

for data collection, 

sampling, 

calibration, 

weighting, 

estimation methods 

and quality of 

estimates in Labour 

Force Survey (LFS) 

 

3.3 Improved manner 

for data collection 

and procedures for 

sampling, 

calibration, 

weighting and 

variance estimation 

in Statistics on 

Income and Living 

Conditions (SILC)) 

3.4 Strengthened 

 

 

-Written 

recommendations on new 

methods and 

methodologies provided; 

 

-Written 

recommendations for 

establishing Statistical 

Register of Employment 

(SRE) 

 

-Written 

recommendations on 

assessment of quality of 

administrative sources 

for using in Census 2021 

- combined method 

 

-Staff trained on 

application of new 

methods, methodologies 

and ICT tools.  

 

 

 

 

 

 

 

 Eurostat 

assessments 

 Twinning reports 

by experts and 

quarterly and final 

reports for the 

project. 

 Eurostat's public 

database. 

 Statistical 

publications 

Cooperation of 

official 

statistics 

producers and 

other key 

stakeholders in 

the country 
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capacities for 

development and 

use of Statistical 

Register of 

Employees 

3.5 Assessment of 

quality of 

administrative 

sources, particularly 

those relevant for 

Population census 

3.6 Strengthened 

capacities on using 

IT tools for data 

processing of 

surveys' data 

 

 

 

 

 

 

 

 

 

 

 

 

  

Activities Means Costs  Assumptions 

The set of proposed activities 

will be further developed 

with the Twinning partner 

when drafting the Twinning 

work plan, keeping in mind 

that the final list of activities 

will be decided with the 

Twinning partner. 

The Twinning assistance 

will be provided in the 

form of know-how 

transfer, and will be 

delivered through:  

 Advice and coaching 

sessions  

 Tailor made training 

programme  

 Seminars, workshops 

and conferences 

 Study visit (s) 

- Written manuals, 

guidelines and work plans 

Signed Twinning 

contract, assigned Project 

Leader, one resident 

Twinning Adviser (RTA) 

and short term experts 

 Total budget for 

the Twinning 

project: EUR 742 

105 

 IPA budget: EUR 

705 000and 5% 

National co-

financing).  

 Availability 

of experts 

 Good 

organization 

 Availability 

of office 

places 

 Synergy 

effects 

between the 

components 

 

 

 

 

 

 


